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1 General provisions 

1.1 These General Technical Terms of Performance in 
Slovenské elektrárne, a.s. (hereinafter as “GTT”) 
form inseparable part of the Contract in case of 
contractual performance executed in the premises 
of plants of the company Slovenské elektrárne, a.s. 

pursuant to clause 1.3. 

1.2 Any different provision agreed in the Contract takes 
preference over the wording of the GTT. 

1.3 For the purposes of the GTT herein Slovenské 

elektrárne, a.s. are designated “SE” regardless of 
the terms used in the Contract. The following plants 
are in operation within SE:  

 

- Nuclear Power Plant Mochovce (EMO),  

- Nuclear Power Plant Bohunice (EBO),  
- Power Plant Nováky (ENO),  
- Power Plant Vojany (EVO),  

- Hydro Power Plants (VE).  

The GTT shall be valid for all plant types, except for 
the highlighted provisions valid for a particular type 
of a power plant only. 

1.4 The provider of work, repair, maintenance or 

modification of subject, the provider of works or 
services including deliveries of goods shall be 
considered for the “Contractor”. The Contractor 
specified in the heading of the Contract as well as 

their subcontractors and their legal successors shall 
be considered for the Contractor themselves. The 
GTT provisions containing the designation 
“Contractor“ shall apply for both the inland and 

foreign contractors. The personnel of the Contractor 
are considered all the Slovak and foreign employees 
of the Contractor and employees of their 
subcontractors (hereinafter referred to as the 
“Contractor’s personnel“). 

1.5 SE will exercise its rights and duties through 
authorized Contractor's person permanently 
available throughout execution of contractual 
performance and acting as partner of SE's 

authorized person at organization of contractual 

performance and solution of problems related with 
contract performance and defined as the “Contract 
Manager” in the Contract. 

1.6 The Contractor will exercise his rights and duties 
through an SE’s authorized person given in the 
Contract as the “SE's Contract Manager”, 
respectively through other SE´s authorized 

employee or SE´s technical supervisor. 

1.7 For the purposes of the GTT herein and the 
Contract, contractual performance and contract 
execution shall mean all contractually agreed 
supplies, provided services, works including 

deliveries of goods and performance of  Contractor’s 
activities related to Contract´s  subject-matter as  
well  as construction of work (hereinafter referred 
to  as  the “Performance“). 

1.8 For the purposes of these GTT the “Workplace” 
shall mean a place of work construction, 

performance of works, site, place to perform repair, 
maintenance or modification of the subject, 
provision of service pursuant to the Contract or the 
Order pursuant to clause 1.9 or other SE´s written 

request which was taken over by Contractor from 
SE in a protocol in the form of minutes. 

1.9 For the purposes of the GTT herein the “Order” 
shall mean an order for work performance, a job 

order.  

1.10 In the case that during the life of the Contract, 
based on the applicable legal regulations of the 
Slovak Republic (hereinafter referred to as the 
“SR”), legal acts of the European Union, obligations 

ensuing to SE from the international contracts all 
from the membership in international organisations, 

or any other regulations of binding or 
recommending nature, there occurs any change or 

amendment to the obligations of SE with regards to 
the safety at work in nuclear facilities and/or at the 
facilities of SE, such obligations shall be also 
automatically applied to the existent legal 

relationships between the contracting parties as 
ensuing from the Contract. The Contractor 
acknowledges, consents and concurrently 
undertakes to comply with such obligations. SE 

undertakes to notify the Contractor of any change 
to the GTT via a written notice and to concurrently 
publish the new GTT text on its website 
http://www.seas.sk at least 14 days prior to the 
entering into effect. 

2 Trainings 

2.1 The Contractor is obliged to ensure that all 
personnel entering the premises of SE plants takes 
part at the entry clearance course (including 

verification of knowledge, e.g. in the form of a test) 
before the beginning of the Performance in order to 
gain or maintain general capability for entry and 
safe movement, stay and execution of contract 

Performances in the premises of SE depending on 
the particular plant including a briefing on the 

electronic attendance system used at SE’s premises, 
in accordance with the following provisions. The 

Contractor is obliged to ensure that the Contractor's 
personnel attends the entry clearance course 
periodically at least once every 24 months, unless 
stated otherwise herein. The respective trainings 

shall not replace periodical trainings of personnel in 
fields: Occupational Health and Safety ((hereinafter 
referred to as “OSH”) and Fire Protection 
(hereinafter referred to as “FP”) obligatory pursuant 
to the requirements of the relevant legal 

regulations,  passing of which the Contractor is 
obliged to ensure.   

2.2 Nuclear Power Plants (Nuclear Power Plant 
Mochovce – EMO and Nuclear Power Plant 

Jaslovské Bohunice – EBO) 

2.2.1 The Contractor shall consult with SE the 
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requested “entry clearance course” type for 
Nuclear Power Plants (NPP) and other details.  

2.2.2 The Contractor is obliged to ensure the entry 
clearance course to its personnel under the 
currently applicable rules on entry clearance 
course for the contractors whose valid text is 

published on the website: 
https://obstaravanie.seas.sk/entry-clearance-
courses-for-suppliers. 

2.2.3 SE are entitled to carry out repeatedly, at least 

once every 12 months, the verification of 
knowledge of the Contractor's personnel pursuant 
to clause 2.1, obtained during entry clearance 
course. 

2.3 Power Plant Nováky – ENO, Power Plant 

Vojany – EVO 

2.3.1 The trainings are provided by SE at ENO and EVO. 
The trainings are focused on specific conditions of 
the Performance in the respective plant. SE shall 

issue a document on completing the introductory 
training to the trainee.  

2.4 Hydro Power Plants (Trenčín HPP)  

2.4.1 All Contractor’s personnel entering hydro power 

plants (HPP) shall be obliged to pass an entry 
clearance course (not later than a week before 
accession to the workplace in HPP). The training 
shall be provided by SE at the seat of the plant 

Trenčín HPP.  

2.4.2 SE shall issue a document on completing the entry 
clearance course to the trainee.  

2.5 All power plant types  

2.5.1 The personnel of the Contractor shall be obliged 

to pass “Initial Training” on the workplace 
before the first entry to the SE's workplace - the 
instructions regarding actual working and safety 
risks specific for the particular work types and the 

particular workplace. The training is organized by 
SE, on the date agreed upon with the Contractor. 
SE shall record the passed training in the Diary 
pursuant to clause 4.2.1  or in the Book of training 

records.  

3 Conditions for granting access 
and entry to plant structures, 
physical protection  

3.1 The system of physical protection (hereinafter 
referred to as “PP”) in SE operations is formed of a 
combination of technical means of PP, regime 
measures of PP and activity of the components of 

PP, whose execution is ensured mainly by SE 
employees (physical protection workers) and by the 
Private SecurityService (hereinafter “SBS”) on a 
contractual basis.  

3.2 The Contractor is obliged to ensure that the 
Contractor´s personnel entering the SE operations  

observes the implemented measures of the physical 
protection system, the rules specified in the 

following provisions of the GTT and  observes the 
instructions of physical protection and SBS 
personnel. 

For the violation of duties specified in Item 
3.2, SE can claim a contractual penalty from 
the Contractor, in the amount of EUR 300.00 
for each violation of duty. 

3.3 Permission of entry to Contractor’s personnel 

3.3.1 The precondition for permitting an independent 
entry of the Contractor’s employees to the 
premises of SE is the compliance with the 
conditions of eligibility and qualification for entry 
to be proved by submission of the following 

documents at the gatehouse of any plant, at 

which the performance will be executed in 
accordance with the Contract (in case of HPP 
submission to the Contract Manager), at least 30 

days prior to the beginning of performance in 
accordance with the Contract, unless the Contract 
was concluded later: 

3.3.1.1 The list of identification data of the personnel, 

who will execute the performance according to 
the Contract, in electronic form in the requested 
structure according to the predefined template 
available at the following web site of SE: 
http://www.seas.sk/entry-clearance-process. 

3.3.1.2 Originals of the signed forms “Provision 
of/notice of changes in personal data for the 
purpose of registering the entry into nuclear 
facilities” in case of the entry for NPP, or 

“Provision of/notice of change in personal data 
for the purpose of registering permanent entry 
into non-nuclear facilities” in case of the entry 
for ENO, EVO and VE, processed in written form 

for all the entering personnel. 

3.3.1.3 The copies of the following documents for every 
entering Contractor’s personnel:  

a) in case of entries for NPPs  

o the document on completing the entry 

clearance course, 

o Document on integrity – original of the 
excerpt from the Register of Criminal 
Records, which may not be older than 3 

months before the first assumed 
accession of Contractor's personnel to 
provision of Performance in NPP and it 
is required to be submitted every three 

years thereafter; any eventual criminal 
record is assessed individually and may 
be a reason for refusal of entry to the 
premises of SE. 

Depending on the type of SE areas, in which 
the Performance will be executed, the 
Contractor shall be also obliged to submit: 

o certificate from test of mental capability 

https://obstaravanie.seas.sk/entry-clearance-courses-for-suppliers
https://obstaravanie.seas.sk/entry-clearance-courses-for-suppliers
http://www.seas.sk/entry-clearance-process
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(for entering the protected or internal 
area of the NPP) - passed in the 

psychological workplace holding a 
certificate for performance of 
psychological activities, its submission 
is required every 3 years thereafter, 

unless other certificate validity was 
defined by the psychological workplace. 

o documents in accordance with items 8.4 
and 8.5 (for entering the areas with 

ionizing radiation). 

In case of entry to both NPP plants (EMO, 
EBO), it's sufficient to submit valid 
documents only in one of them. 

b) in case of entries for ENO, EVO and 

HPPs 

o the document on completing the entry 
clearance course, 

o Document on integrity – original of the 

excerpt from the Register of Criminal 
Records, which may not be older than 3 
months before the first expected start 
of providing the Performance of the 

Contractor's personnel, and its 
submission is required repeatedly every 
3 years; any eventual criminal record is 
assessed individually and may be a 

reason for refusal of entry to the 
premises of SE. 

3.3.2 Subsequently, after fulfilling the preconditions in 
accordance with the previous item, the 
Contractor's personnel will be assigned personal 

number. At least 20 days before the beginning of 
the Performance, the Contractor shall submit to 
the SE´s Contract Manager appointed for 
each SE plant, the following documents: 

a) The application for permitting the entry of 
the personnel for performance in 
electronic form in the requested structure 
according to the predefined template 

available at the following web site of SE: 
http://www.seas.sk/entry-clearance-

process. 

The entry for individual personnel of the 
Contractor is permitted in relation to the 

Contract. If the Contractor has more 
Contracts with SE, this Application must 
be submitted to the respective SE's 
Contract Manager, for each Contract 

separately, including the documents 
defined in the letter b) of this clause.   

Depending on the requirements on professional 
competence defined in the Contract or in the 

Technical specification, the Contractor shall be 
also obliged to submit: 

b) Documents on professional competence 
and education of the person who does not 

have Skills Passport according to the 
clause 4.1.3: 

- c1 - List of professional competences 
(qualifications) of the personnel in 
electronic form in the requested structure 
according to the predefined template 

available at the following web site of SE: 
http://www.seas.sk/entry-clearance-
process  

- c2 - copies of the documents on 

professional competence and education 
of the personnel if it is necessary for the 
Performance of the subject matter in 
compliance with the legal regulations of 
the Slovak Republic and requirements of 

SE. If a foreign Contractor executes the 
Performance on the basis of equivalent 

authorizations of the Contractor and 
certificates of professional competence of 

its personnel issued by the bodies from 
EU member states or third countries, 
these documents shall meet the 
requirement for the equal value of 

documents in accordance with Act No. 
422/2015 Coll. on recognition of evidence 
of education and on the recognition of 
professional qualifications and on the 

amendments and supplements to certain 
acts as amended, or by the issuance of 
the decision on the recognition of 
professional competence by the National 
Labour Inspectorate (pursuant to § 6 (1) 

(a) and (e) of the Act No. 125/2006 Coll. 
on labour inspection and on the 
amendment of the Act No. 82/2005 on 
illegal work and illegal employment and 

on the amendments and supplements to 
certain acts as amended) to the activities 
referred to in the list of regulated 
professions in the Annex 2 of the Act No. 

124/2006 Coll. on occupational health and 
safety and on amendments and 
supplements to certain acts as amended. 

3.3.3 SE shall approve the entry permit for Contractor's 

personnel in electronic form, after fulfilling all the 

above-mentioned requirements.  

SE have the right to refuse entry to a person who 
has been evaluated negatively in SE or to a person 
for which the Contractor has not submitted 

documents confirming the required qualifications. 

The entry shall be permitted only for the period of 
the contractual relation duration. 

SE reserves the right to refuse, on the basis of a 

decision of the SE Corporate & Cyber Security 
Department, to refuse to allow entry even without 
giving a reason to the Contractor. 

3.3.4 The Contractor is obliged to ensure that upon the 

deployment for works at SE in order to perform a 
certain contract, each of the Contractor´s 

http://www.seas.sk/entry-clearance-process
http://www.seas.sk/entry-clearance-process
http://www.seas.sk/entry-clearance-process
http://www.seas.sk/entry-clearance-process
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personnel notifies the SE´s Contract Manager 
whether he will perform within the given period 

also activities concerning other contracts and that 
alsonotifies of the names of SE´s Contract 
Managers for these further contracts. The 
Contractor is also obliged to ensure that at any 

transfer for work performance of another contract 
within the SE´s premises, the Contractor’s 
personnel reports this fact to the SE´s Contract 
Manager of the contract under which he has been 

working up until that moment without any delay 
before that fact will happen. 

3.3.5 If there is a need of permitting the entry to a 
Contractor's personnel for the performance of 
another Contract, it is not necessary to submit 

again the documents submitted already in the 
past in accordance with clause 3.3.1, provided 
that their validity has not expired yet. After the 

approval of the entry, each personnel of the 

Contractor, or in case of HPP the personnel of the 
Contractor appointed by the SE´s Contract 
Manager, shall take an entry ID card (hereinafter 
the "Entry IDC“) at the gatehouse, or in case of 

HPP at the gatehouse of HPP Headquarters in 
Trenčín. The Entry IDC must be worn by the 
personnel in the SE plant area continuously in a 
visible place. 

3.3.6 The Entry IDCs are issued to the Contractor's 
personnel only for the Contract duration or for the 
respective time period in the cases of partial or 
repeated performance on the basis of Framework 
or long-term Contracts. After the expiry of the 

period of granting the entry permit, the Entry IDC 
shall be blocked. Also in case of loss of 
professional competence of a personnel, the Entry 
IDC shall be blocked. 

3.3.7 The Contractor is obliged to ensure that after the 
end of Contract duration, every Contractor's 
personnel returns the Entry IDC at the gatehouse 
of the respective plant within 5 working days 

from the end of Contract duration. 

A violation of the mentioned duty will 
entitle SE to claim a contractual penalty 
from the Contractor amounting to EUR 
30.00 for each case of duty violation. 

3.3.8 The Contractor shall follow the provisions of this 
article also at each new personnel arrival for the 
purpose of Contract performance. 

3.4 Permission of transfer of material and of 

entry to Contractor’s vehicles 

3.4.1 In case that the Contractor brings to the SE´s 
premises the tools, fixtures and material, for 
the purpose of obtaining the permit, he shall be 

obliged to submit to the SE's Contract Manager 
the Application for permitting the transfer of 
material through the gatehouse in electronic form 
in the requested structure according to the 

predefined template available at the following 
web site of SE: http://www.seas.sk/entry-

clearance-process, in compliance with the 
requirements of clause 4.1.6., separately for the 

tools and fixtures of the Contractor, which will be 
removed from the SE´s premises after the 
Contract termination, and separately for the 
material, which will be inbuilt within the Contract 

performance. 

3.4.2 In case that for the purpose of Contract 
performance, the Contractor needs to enter the 
SE´s premises by a vehicle, for the purpose of 

obtaining the permit he shall submit to the SE's 
Contract Manager the application for permitting 
the entry of vehicles in electronic form in the 
requested structure according to the predefined 
template available at the following web site of SE: 
http://www.seas.sk/entry-clearance-process.  
With the application for the entry of vehicles, the 
Contractor shall also submit copies of certificates 

of roadworthiness of all the entering vehicles. The 

entry of motor vehicles to individual plants is 
permitted only for a necessary period of loading 
and unloading or for a necessary time of Contract 
performance. In some justified cases an exception 

may be granted by SE. In case of leak of 
hazardous substances from a vehicle, such a 
vehicle shall not be granted entry permit into the 
SE´s premises. 

3.5 Rules of entry into and behaviour on the SE´s 
premises 

3.5.1 Contractor's personnel enters the SE´s premises 
exclusively through the controlled entrances using 
the Entry IDC. 

3.5.2 The Contractor is obliged to ensure prevention of 
third persons´ entry to SE´s premises by 
providing the Entry IDC or a pass with a 
photograph by his own personnel, for misuse of 

alien Entry IDC or pass with a photograph and for 
unjustified use of emergency exits by his own 
personnel without registration. 

A violation of the above mentioned duties 
will entitle SE to claim a contractual penalty 
from the Contractor amounting to EUR 
800.00 per each duty violation case. 
Contractor's personnel will be included in the 
database of undesirable persons with the 
entry prohibited for the whole contract term, 
however up to a period of 12 months from 
the violation of duty. 

3.5.3 The Contractor is obliged to ensure that the 

Contractor's personnel protects the identification 
card or pass against loss, destruction, damage or 
theft. 

A violation of the above mentioned duties 
will entitle SE to claim a contractual penalty 
from the Contractor amounting to EUR 30.00 
for each violation of duty lThis contractual 
penalty already includes the costs of 
issuance of  Entry IDC or pass. 

http://www.seas.sk/entry-clearance-process


                                                                                                                                                
   v 01.01.2022 

Slovenské elektrárne, a.s., Bratislava 
General Technical Terms of Performance in SE  

(plants) 
 

 
Page 5 of 16 

 

 

 

3.5.4 The Contractor is obliged to report loss or theft of 
Entry IDC or pass of any Contractor's personnel to 

SBS without any delay. Loss or theft of Entry IDC 
for access into the controlled zone of SE EMO 
(hereinafter as “CZ”) shall be reported by the 
Contractor to the radiation protection staff who 

had issued the card. A failure to report such loss 
or theft will cause Contractor's responsibility for 
all consequences of misuse of Entry IDC or pass 
and the Contractor´s personnel may be banned 

from entry into SE's premises. 

Unless the suffered damage is compensated 
the respective personnel shall be banned 
from entry into the premises of SE. 

3.5.5 The Contractor is obliged to ensure that every 

Contractor´s personnel working on the NPP 
premises  carries, in addition to the Entry IDC, a 

Contract ID Card (Contract IDC). This 
identification card shall be assigned to him/her by 

the SE's Contract Manager for the respective 
Contract. The Contractor is obliged to ensure that 
in case of loss, every Contractor's personnel 
reports the fact to the SE's Contract Manager. The 

Contractor is obliged to ensure that the 
Contractor's personnel returns the Contract IDC 
no later than till the acceptance of the last 
performance executed by the Contractor on the 

basis of the respective Contract. 

3.5.6 The Contractor is obliged to ensure that the 
Contractor's personnel, when entering the NPP,  
reports to the PP staff and the Radiation 
Protection unit their previous medical radiological 

examination with the use of the contrast 
radioactive substance (radiopharmaceutical), or 
the treatment using radiopharmaceutical. The 
Contractor is obliged to ensure that the 

Contractor’s personnel  submits proof of passing 
the examinations, respectively treatment with the 
use of a radioactive substance 
(radiopharmaceutical). 

3.5.7 Contractor undertakes to observe the prohibition 
of bringing in and taking out unpermitted things 
and items to the premises of SE.  

It is forbidden to bring the following items into SE 
premises: 

- all kinds of weapons, ammunition, explosives, 
trap explosive systems, and their imitations; 

- alcoholic drinks, narcotic, and psychotropic 
substances; 

- unidentifiable biological and chemical 
substances; 

- photographic instruments, cameras and other 
recording equipment without a permit for 

transferring material; 

- mobile phones to the internal  area  of the 
NPP (unit control room, CZ); 

- items obviously not related with work 

activities of the person entering.  

At the demand of an SBS worker or authorised 

employee of SE, the Contractor is obliged to 
ensure that its workers accept an inspection of 
luggage, or inspection of vehicles and their 
spaces. At the demand of an SBS worker, a 

personal inspection may also be made. 

Upon entry to SE premises, and also during a stay 
in SE premises, an SBS employee or other 
authorized employee of SE is entitled to carry out 

a personal check for any unauthorised items being 
brought in or taken out. 

3.5.8 Upon entry to the premises of SE, as well as 
during the stay in the premises of SE, the SBS 
worker, SE´s safety technician or entrusted 

employee of SE the right to ask the Contractor's 

personnel to undergo a breathalyser test or an 
examination for the use of narcotic and/or 
psychotropic substances, to carry out such 

test/examination and to supervise this 
test/examination. 

3.5.9 Test for presence of alcohol 

The result of a test for presence of alcohol 

0,00mg/l (0,00 promille) shall be considered for 
negative result.  

If breathalyser test for presence of alcohol result 
is over 0,00 mg/l (0,00 promile), the Contractor's 

personnel shall be allowed to undergo a repeated 
breathalyser test. If during the repeated test the 
result is negative – the value is 0.00 mg/l (0.00 
per mille) – the Contractor's personnel will be 
permitted to enter. 

In case the result of a test for presence of alcohol 
over 0,00 mg/l (0,00 promile) is confirmed, it will 
be proceeded in accordance with the rules defined 
in the General Terms and Conditions of SE valid 

from date of the Contract conclusion (hereinafter 
referred to as “GTC”) which are available on the 
SE´s web site: 
https://procurement.seas.sk/procurement. 

 
3.5.10 Reasonably Suspected Person for the use of 

narcotic and/or psychotropic substances 

The Reasonably Suspected Person is a 
person - the Contractor´s worker, reasonably 
suspected, that is under the influence of narcotic 
and/or psychotropic substances, or at whom 

a positive result has been found based on an 
examination by SE or an examination at a 
respective health care institution. 

The Reasonably Suspected Person shall be 

stripped of the Entry IDC, he shall be banned from 
entry, he shall be expelled from SE´s premises, 
escorted by SBS or an authorised worker of SE, 
and further it will be proceeded in accordance 

with the rules defined in the GTC on contractual 
penalties and sanctions, unless proven otherwise 
to SE by the Contractor. 
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3.5.11 In case of rejection to undergo a test for the 
presence of alcohol or examination for the use of 

narcotic and/or psychotropic substances, it will be 
proceeded in accordance with the rules defined in 
the GTC. 

3.5.12 Contractor undertakes to observe prohibition of 

bringing in and taking out unpermitted things and 
items to the premises of SE.  

The Contractor is obliged to ensure that at an SBS 
worker’s demand or on the request of the SE's 

authorized employee, the Contractor’s personnel 
stands inspection of luggage or vehicles and their 
spaces. At an SBS worker’s demand, also a 
personal inspection. 

The Contractor is responsible for items brought in 

and taken out in Contractor’s motor vehicle 

entering into/coming out of SE´s premises. 

Violation of the obligations pursuant to 
provision herein by the Contractor will be 
considered by the contracting parties as a 
material breach of the Contract, giving the 
possibility of immediate withdrawal from 
the Contract. 

3.5.13 The Contractor is obliged to ensure that 
Contractor's vehicles enter the premises of SE 
solely via determined entry gate and are subject 
to inspection of bringing in permitted or prohibited 

things and materials in accordance with Item 
3.4.1. The Contractor is obliged to ensure that  no 
wrong parking, disregarding of road signs and 
violation of traffic rules occurs pursuant to 
provisions of act No. 8/2009 Coll. on road traffic 

and on the amendments and supplements to 
certain acts as amended, on access roads in SE's 
property, on SE´s premises, including the 
obstructing of intervention vehicles crossing. 

Violation of above mentioned duties will 
entitle SE to claim contractual penalty from 
the Contractor amounting to EUR 400.00 
per each individual violation case and may 
result in restricted number of entry permits 
for motor vehicles. 

3.5.14 The Contractor is obliged toobserve the following 
special regime measures on SE´s premises: 

- prohibition of entry and execution of any 

contractual performance in protective zone 
of technical means of physical protection 
without permission; 

- prohibition to park motor or other vehicles 

in the protection zone of technical 
equipment of physical protection without a 
permit; 

- prohibition of unauthorized handling of 

technical means of physical protection and 
of evocation of their alarm status; 

- prohibition of the unauthorized movement 
inside the area, of not respecting the 

instructions for entering persons and SBS 
guard’s instructions; 

- prohibition of physical assaulting of an SBS 
guard or other person on the SE´s 
premises.  

Violation of above mentioned duties will 
entitle SE to claim contractual penalty from 
the Contractor amounting to EUR 800.00 
per each violation. In case of repeated 
violation of special mode measures by 
several Contractor's personnel, SE will be 
entitled to withdraw from the Contract with 
the Contractor. Contractor's personnel will 
be included in database of undesirable 
persons with entry banned for the whole 
contract term, however up to a period of 12 
months from every next violation of duty. 

3.5.15 The Contractor is obliged to observe and also to 
ensure that the Contractor´s personnel observes 

a ban of no taking photos, filming or other 
recording in SE structures. 

Violation of above mentioned duties will 
entitle SE to claim contractual penalty from 
the Contractor amounting to EUR 1,700.00 
per violation case. 

3.5.16 The Contractor is obliged to ensure that no theft 
or attempted theft of SE's property or property of 

other supplier is  committed by his staff at SE's 
premises or equipment. 

In case of such conduct the Contractor's 
person shall be included in the database of 
undesirable persons with entry banned for 
the whole contract term, however up to a 
period of 12 months from violation of duty 
stated above. 

SE will be also entitled to claim contractual 
penalty from the Contractor amounting to 
EUR 1,700.00 per individual violation case. 
Violation of the obligation according to this 
provision by the Contractor will be 
considered by the contracting parties as 
a material breach of the Contract with the 
possibility of immediate withdrawal from 
the Contract. 

3.5.17 The Contractor is obliged to ensure that noproven 

disassembly of or interference in the technological 
equipment or for manipulation of technological 
equipment is made by the Contractor's personnel 
without authorization or at the order from the 

superior or Contractor's management. 

Violation of above mentioned duties shall 
be deemed as material breach of the 
Contract with an option of immediate 
withdrawal from the Contract. Contractor's 
personnel will be included in database of 
undesirable persons with entry banned for 
the whole contract term, however up to a 
period of 12 months from violation. 
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SE will be also entitled to claim contractual 
penalty from the Contractor amounting to 
EUR 1,700.00 per individual violation case. 

3.5.18 The Contractor shall provide reasonable 
protection of his property and things stored at the 
SE´s premises. In case of observed disruption of 

the object, theft or attempted theft of SE's or 
Contractor's property, the Contractor shall be 
responsible for reporting of such event to the 
responsible SE's representative or to the SBS staff 

without any delay. If due to the violation of the 
duties specified herein a damage to the 
Contractor's property on the premises of SE 
occurs, SE will not be responsible for such 
damage. 

In case of multiple violation of above 
mentioned duties will entitle SE to claim 
contractual penalty from the Contractor 
amounting to EUR 400.00 per every next 
violation case. 

3.5.19 The Contractor is required to promptly notify SE if 
the Contractor’s employee, who has been allowed 
to enter the SE´s premises for the purpose of the 

Performance of the Contract, has ceased to meet 
the conditions for allowing the entry, in particular 
the integrity condition. 

If the Contractor fails to comply with the 
mentioned obligation, this shall be 
considered to constitute a material breach 
of the Contract with the possibility of 
immediate withdrawal from the Contract 
and concurrently SE may apply a 
contractual penalty against the Contractor 
amounting to EUR 1 700.00 per individual 
violation case. 

 

 

4 Conditions of contractual 
performance and technical 

equipment of the Contractor  

4.1 Common provisions  

4.1.1 The Contractor shall hold respective valid 
authorizations relevant to the subject of Contract 

performance pursuant to legal requirements of 
the Slovak Republic. Contractual performance can 
be executed by professionally and medically 
capable personnel only. All the Contractor's 
authorizations and certificates of professional 

competence of its personnel must remain valid for 
the entire duration of the contractual relation. The 
Contractor is obliged to ensure that the 
Contractor's personnel carries the respective 

documents on site and on demand of SE proves 
their health and professional competence. 

Failure to have valid authorizations and 

certificates of general, mental, health or 
professional capability during execution of 
contractual Performance by Contractor and 
his personnel shall be deemed for material 
breach of Contract with the possibility of 
immediate withdrawal from Contract. SE 
will be also entitled to claim contractual 
penalty from the Contractor amounting to 
EUR 800.00 per detected case of duty 
violation. 

4.1.2 The Contractor shall notify SE of each change – 
starting of work by a new person, termination of 
works by a personnel, temporary or permanent 
change of Contractor personnel’s general, mental, 
health or professional capability, as well as a 

transfer of the employee to perform another 
contract concluded between the Contractor and 
SE, or a transfer of the employee to perform a 

contract of another contractor, in the form of a 

record in the Diary pursuant to clause 4.2.1 or by 
a separate letter. 

Failure to report changes stated in this 
clause will entitle SE to claim contractual 
penalty from the Contractor amounting to 
EUR 800.00 per detected case of duty 
violation. 

4.1.3 The Customer reserves the right of unlimited 

inspection of validity of authorizations, certificates 
of professional capability, instructing of individual 
personnel at any time during the contract 
execution. The Contractor agrees with this 
inspection. 

SE also reserves the right to assess the 
Contractor's personnel. SE will inform at the entry 
clearance course or initial training pursuant to 
Article 2 whether Contractor's personnel will be 

assessed. The results of assessment of the 
Contractor's personnel can be provided by issuing 
"Skills Passport” upon request of the assessed 
person or of Contractor. 

Skills Passport is a document issued by SE for 
Contractor's personnel, containing information on 
professional competence, time worked in SE and 

its assessment. If the Contractor's personnel has 
the Skills Passport, it may not prove professional 

competence pursuant to clause 3.3.2b) unless 
there has been a change in validity date of any 
document on professional competence and 
education, or there has been added a 

qualification. 

4.1.4 The Contractor is obliged to carry out checks of 
their personnel, aimed at compliance with 
applicable laws and internal regulations of SE, 

with which he was familiarised. The Contractor is 
obliged to record the results of the checks in the 
Diary pursuant to clause 4.2.1 immediately after 
the inspection. 

4.1.5 The Contractor shall observe valid rules and 
conditions for preparation, execution and 
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coordination of contractual performance based on 
SE's instructions at execution of Performance on 

operated units and performed during unit 
operation and unit outages. 

4.1.6 The Contractor shall submit to SE's Contract 
Manager before the start of the Performance an 

electronic Request for a Permit for the transfer of 
material through the gatehouse, containing a list 
of brought and taken out unambiguously marked 
tools, measuring instruments, machines, devices 

and fixtures, work and protection means, binding 
means brought to the plant area along with the 
documents proving compliance with the 
requirements for quality of brought working and 
protective devices and equipment (certificates 

and other documents proving determined 
properties) prior to the initiation of the 
Performance.  The list shall be also used for 

inspection of taken out equipment after the 

Performance completion. The Contractor is 
obliged to observe a ban of using the Contractor's 
own, at SE non-registered shorting devices and 
conductors serving for putting the bus bars of 

electrical substations, conductors, cables and lines 
under the same potential and earthing. 

Violation of the prohibition to use in SE area 
non-registered short-circuiting devices  and 
conductors serving to set the phases into 
the same potential and their earthing will 
entitle SE to claim contractual penalty from 
the Contractor amounting to EUR 1,700.00 
per duty violation case. 

 Violation of the obligations pursuant to 
provision herein by the Contractor will be 
considered by the contracting parties as a 
material breach of the Contract, giving the 
possibility of immediate withdrawal from 
the Contract. 

4.1.7 The Contractor shall install or take over 
scaffolding for execution of Performance pursuant 

to Chapter 4. “Handover and takeover of the 
scaffolding” of the Annex No. 6 of the Decree of 
the Ministry of Labour, Social Affairs and Family of 

the SR No. 147/2013 Coll. laying down details to 
ensure the safety and health of construction work 

and work related and details of professional 
competence for the performance of certain work 
activities as amended, in the form of a recorded 
scaffolding overtaking in scaffolding identification 

table forming part thereof and replacing handover 
protocol. Work on scaffolding can be executed 
only by the personnel performing a specific 
contractual task. Repair, modification of or 

intervention to scaffolding structure can be 
performed only by the scaffolding Contractor's 
personnel with relevant qualification. The 
Contractor shall observe conditions for scaffolding 

use defined by valid legal regulation.  

4.1.8 The Contractor shall perform all tests and 
inspections defined in technical standards, valid 

legal regulations and in the quality inspection and 
management project during execution 

Performance. Contractor shall invite the SE’s 
authorized employee – the Contract Manager to 
the execution of test and inspection 5 working 
days in advance and in the case specified by the 

Contract or by a valid legal regulation it shall also 
ensure the participation of a state professional 
supervision body. 

4.1.9 The Contractor's Contract Manager shall 

continuously inform SE about the status of 
Performance during inspection days and at 
management operative meetings organized by 
SE. The Contract Manager for the Contractor, or a 
authorised representative of the Contractor shall 

be obliged to attend inspection meetings and 
operational management meetings organised by 
SE. 

4.1.10 Contractor shall take over from SE established 

staking-out network at workplace handover; 
Contractor bears responsibility for its protection 
and maintenance from this moment up to 
handover of Performance. 

4.1.11 Contractor shall execute Performance on 
workplace in way preventing damaging of 
underground engineering networks and 
installations. 

4.1.12 The Contractor shall use the certified tools 
(pressing pliers) corresponding to STN EN 50109-
1 (Manual pressing tools for pressing the 
termination of electric cables and lines for the low 
frequency and high frequency applications.) 

during the works related to termination of electric 
cables and lines. 

4.1.13 Spare parts provided by the Contractor on the 
basis of SE's continuous requirements shall be 

specified in the Diary pursuant to clause 4.2.1  

4.1.14 The Contractor is obliged to ensure that the 
Contractor´s personnel acquaint themselves with 
specified task prior to execution of Performance 

and participate in meeting prior to initiation of the 
Performance or coordination meetings during the 

Performance. Such meeting will be held by the 
SE's Contract Manager. 

4.1.15 Contractor shall ask SE in writing for inspection of 

contractual performances to be covered or 
becoming inaccessible with 2-day advance note or 
in terms specified in the Order when such 
situation occurs.  

4.1.16 During contractual performances carried out in 
NPP, in case of work with austenitic steel, the 
Contractor is obliged to observe rules for 
tightened assembly and work with austenitic 

materials. Execution of specified contractual task 
shall prevent direct contact with carbon materials, 
polluted tools and devices or other polluted or 
polluting objects and substances, including 

protection during their storage. The Contractor is 
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obliged to ensure that the Contractor´s personnel  
is equipped with work clothing and shoes without 

any metal parts made of carbon materials and not 
polluted therewith. Further the Contractor is 
obliged to ensure that the Contractor´s personnel 
doesn´t  touch austenitic steel with unprotected 

parts of the body. The Contractor is obliged to 
observe and also to ensure that the Contractor´s 
personnel observes a ban of using products made 
of PVC and other chloride containing plastics at 

storage and contractual performance using 
austenitic steel. 

4.1.17 Contractual tasks on operated units can be 
performed only on the basis of the approved 
Orders and related safety instructions.  

4.1.18 Contractor shall observe safety conditions for 
Performance given in the following safety 

instructions: 

nuclear power plants 

- “R” order for contractual performance in the 
conditions of increased radiation risk,  

- “A” order for contractual performance on 
automatic control systems of protection and 

safety of nuclear power plant objects,  

-  “ZP” – blocking order to block  machinery for 
safe execution of Performance, 

-  “PO” permit for contractual performance with 

increased fire risk, 

- “M” order for contractual performance with 
increased risk at handling of Management 
System Control equipment and electric 
protections and automation, 

ENO, EVO and VE 

- “S” order to block the machinery for the safe 
execution of Performance, 

- “F” order for contractual performance with 

increased risk of fire, 

- “G” order to block gas equipment for the 

repair and to safely perform repair,  

all power plant types 

- “B” order for particular contractual 
performance on electric installations and in 
their proximity. 

Permission for entrance to confined 
premises.Safety orders mentioned above shall be 

issued by SE as a part of site facility preparation 
system for safe execution of Performance. 
Contractor shall not be entitled to initiate 
Performance without mentioned safety 

documents and without consent of the SE's 
Contract Manager. 

4.1.19 When executing the contractual Performance the 
Contractor shall observe the rules for preventing 

the penetration of foreign materials into the 

equipment (Foreign Material Exclusion –
hereinafter as "FME"), with which the Contractor 

has been acquainted at the entry clearance 
course. The Contractor shall use such tools and 
equipment where it is safe that no part is loosened 
and becomes the foreign object in the device. The 

Contractor shall make such arrangements (way of 
executing activities, fencing of workplace, 
overlapping holes, recording materials) when 
executing works that no foreign object gets into 

the device, caused either by him or by other 
persons. 

It is forbidden to use transparent (clear) and black 
foils in the controlled zone of EBO and EMO 
plants. The foil of bright colour, e.g. of yellow 

colour to protect the floors and dividing surfaces 
of the technology, can be used in technological 
premises of CZ. 

In case of event with foreign object fall to open 

technology, the Contractor is obliged to ensure 
that the Contractor's personnel informs the SE's 
Contract Manager without any delay.  

Failure to report fallen foreign object to 
open technology will entitle SE to claim 
contractual penalty from the Contractor 
amounting to EUR 1,700.00 per detected 
duty violation case. 

4.2 Installation/Construction site diary / Service 
diary / Service account 

4.2.1 The Contractor shall keep Installation / 
Construction site diary / Service diary/ Service 
account (hereinafter as “Diary”) depending on 

character of provided contractual performance. 
Failure to keep Diary properly from the date of 
workplace / site overtaking shall be deemed for 
fundamental breach of the Contract. 

4.2.2 The Contractor shall provide the Diary on the 
workplace on the date of accession to execution 
of Performance and ensure its recording via the 
SE's Contract Manager. Pages in the Diary shall be 

numbered; impaired page shall remain in the 
Diary – it mustn’t be pulled out. The Diary shall be 

permanently accessible on the workplace during 
the working hours and available to SE at all times. 
The Contractor shall submit the Diary for signing 

to SE on daily basis. 

4.2.3 Contractor's Contract Manager shall record the 
following facts to the Diary from the date of site 
or workplace overtaking: 

- a record of the on-site induction training of 
the Contractor’s personnel, containing the 
signature of both parties; 

- a record of the handover/takeover of the 

workplace/construction site to the Contractor 
for the purpose of realising the Performance. 

- Daily statement of the nominal list of its 
personnel present in the performance in the 
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workplace;  

- Daily statement of the work completed that is 

requested under the Contract. The list must 
contain the unit of measure and the number 
of units pursuant to the Contract with a clear 
identification of performances for individual 

Orders executed, along with the information 
about the place of performance unless the 
place is defined by the Order; 

- Daily information about problems with 

Performance and decisive circumstances 
relating to Performance and on occurrence of 
any event preventing or hindering execution 
of Performance due to delay or prolongation 
of the Performance period;  

- Contractor's opinions and statements to SE's 

requirements within 3 working days after 
recording a requirement; otherwise, it will be 
deemed his approval with SE's record; 

- opinions on SE’s requirements for 
Performance above the scope of Performance 
agreed in the Contract; 

- takeover of special fixtures borrowed (binding 

fixtures, special tools, etc. – date and scope). 

4.2.4 The SE's Contract Manager shall record the 
following in the Diary: 

- The scope of work and performances 

requested from the Contractor or a reference 
to other record defining the 
scope/performances in compliance with the 
subject matter of the Contract. Every change 
of the scope must be documented in writing 

in compliance with the Contract;  

- SE's opinions on the Contractor's records and 
requirements within 3 working days after 
recording a requirement; otherwise, it will be 

deemed his approval with the Contractor's 
record; 

- The check of performance and of the 
observance of Contract's provisions at least 

once per three days; 

- The confirmation with a signature on special 
fixtures borrowing (binding fixtures, special 
tools, etc.); 

- Confirmation with a signature of material 

fulfilment of contractual performance; 

4.2.5 Records entered in the Diary may be performed 
on behalf of SE also by other persons authorised 
Contract Manager and workers of SE expert units, 

performing control activities within OH&S and FP 
authorised or mandated by SE provided that such 
activity doesn´t result directly from their scope of 
employment. Shortages recorded by SE in the 

Diary shall be removed by the Contractor in the 
term defined therein. If the Contractor fails to do 
it, SE shall be entitled to order an interruption of 

the contractual performance until the remedy of 
the shortcomings. 

4.2.6 The Contractor shall prepare Detection Protocol 
for the purpose of costs accounting to individual 
orders for invoicing, based on data recorded in the 
Diary. The documents shall be attached to the 

invoice for performed tasks, after the confirmation 
by SE.  

4.2.7 Duty to keep the Diary shall elapse on the date of 
handover and takeover of properly executed 

Performance by mutually signed Handover and 
Take-Over Minutes/ Protocol or on the date of 
removal of all defects stated in the Handover and 
Take-Over Minutes / Protocol.  

4.2.8 The duty to keep the Diary in the place of work 

performance by SE shall not apply to the design 

work. 

4.3 Supplementary provisions for Performance – 
maintenance 

4.3.1 Should the Contractor execute Performance based 
on own technological procedures and 
documentation, they shall be submitted in 
advance on request of the SE's responsible person 

- a preparation worker - for validation and 
processing of required Orders to serve as basis for 
execution of Performance.  

4.3.2 Should the Contractor execute Performance based 

on the SE's quality system the Contractor carries 
out maintenance contractual tasks individually or 
in cooperation with SE, based on technological 
procedures and quality inspection procedures 
defined in  the Orders in relevant plant, which 

were made known to him prior to accession to 
contractual performance. The Contractor bears 
responsibility for the quality of executed 
Performance based on submitted documentation.  

4.3.3 The Contractor bears responsibility for 
cooperation of his technologist with the SE's 
authorized employee of relevant plant at 
preparation of the Orders in order to determine 

sequence of activities, inspection operations and 
eventual cooperation with other SE professional 

departments. 

4.3.4 In case of time demanding and complicated 
Performances requiring participation of several 

professional groups, the Contractor shall provide 
on demand a work time schedule (hereinafter as 
“TS”) for execution of contractual Performance, to 
be discussed with the SE's Contract Manager with 

regard to their time optimization and 
implementation to outage TS.  

4.3.5 The SE's Contract Manager shall ensure the 
coordination activity with other professional 

departments of SE within the scope of 
Performance executed by the Contractor and 
check the quality of the executed Performance. 

4.3.6 Depending on prescribed quality assurance 
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system given in Job/Work order, the Contractor 
shall document quality of individual steps in the 

form of a protocol, and signing relevant step in 
the quality assurance table in the Order. The 
Contractor shall enable independent inspection by 
the SE's authorized person. 

4.3.7 In case that non-conformity or not assumed 
defect is detected during repair performed on 
Order, requiring determination of new procedure 
or new technical solution, Contractor's Contract 

Manager responsible for execution of the Order 
shall interrupt Performance and report on this 
non-conformity to the SE's Contract Manager in 
order to solve and define further repair process. 
In case of Performance executed completely by 

Contractor, Contractor's technologist shall solve 
such non-conformity with the SE's Contract 
Manager without any delay. 

4.3.8 The Contractor shall prepare required 

documentation regarding the course of 
Performance and protocols of repairs or 
contractual performance complying with 
described activities and documentation given in 

the Order.   

4.3.9 In case of unsatisfactory result of after-
maintenance tests during execution of Contract, 
the Contractor shall remove defect in agreed 

period at its own expense. 

4.4 Supplementary provisions for Performances 
– modernization, reconstruction and 
investments 

4.4.1 Contractual parties agreed on participation of 

their statutory bodies´ representatives in site 
inspection meetings to be organized and managed 
by SE. 

4.4.2 The Contractor shall ensure construction permit 

for the site facilities, including needed design 
documentation, in accordance with SE's 
delegation. The Contractor shall submit valid 
construction permit for site facilities, design 

documentation and opinions of concerned state 
administrative authorities to the SE's technical 

supervision. 

4.4.3 The Contractor bears responsibility for the 
pollution of roads caused by transit of excavated 

soil, construction and municipal wastes and 
unnecessary material or structures or by import 
and export of materials, machines, equipment and 
structures or by transfer of mechanisms. In case 

of road pollution the Contractor shall remove at 
its costs each pollution caused by him, if during 
single drive immediately after the drive and in 
case of repeated drives until the end of a 

respective working day. 

4.4.4 The Contractor is obliged to ensure professional 
care and protection of site verdure up to the site 
handover and takeover. 

4.4.5 The Contractor will enable the SE's technical 

supervision to look in the quality management 
and inspection projects. 

4.4.6 The Contractor shall archive on the site all 
technological regulations, technological 
procedures, work procedures and other 
documents in compliance with the quality 

management and inspection project. The 
Contractor will enable the SE's technical 
supervision to look in these documents. 

4.4.7 In case that the initiation of execution of 

Performance requires installation, relocation or 
cancellation of road signs pursuant to the issued 
decision, they shall be provided by the Contractor 
based on the SE's authorization. 

4.4.8 The Contractor shall supply sufficient amount of 

mobile toilets and shall perform thorough 

inspection of their use, emptying and cleaning. 

4.4.9 In case of any obstacle occurred on site 
independently on will or action of contractual 

parties, which hinder progress of Performance 
(e.g., archaeological finding, extreme weather 
conditions, pyrotechnic finding), the Contractor 
shall interrupt Performance immediately and 

notify SE on this fact.  

4.4.10 After taking over a workplace staked out, the 
Contractor shall be obliged to proceed carefully 
and verify by its own means that in the workplace 

staked out there are no underground (invisibly 
hidden, e.g. embedded in concrete, ...) lines and 
utility networks. In case that an obstacle occurs in 
the workplace area, the Contractor shall be 
obliged to interrupt immediately the Performance 

and to notify the fact to SE. 

4.4.11 The Contractor shall accept contractual 
Performance rules during execution of 
investments Performance carried out 

simultaneously by the maintenance of SE and 
other supplier organizations. 

4.4.12 The Contractor shall vacate the site prior to its 
handover within term agreed upon in the 

Contract. 

Failure to meet duty to empty the site will 
entitle SE to claim a contractual penalty 
from the Contractor amounting to EUR 
200.00 for each begun day of this duty 
violation. 

4.4.13 The Contractor shall participate in the site final 
inspection proceeding. 

4.5 Common provisions regarding general 

requirements on documentation 

4.5.1 In case that Performance the subject of Contract 
is or includes preparation of design and technical 
documentation and / or accompanying technical 

documentation, the Contractor shall prepare such 
documentation in compliance with conditions 
stated in the technical assignment to be received 
from SE.  
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4.5.2 The Contractor shall prepare the design, technical 
and/or accompanying technical documentation in 

compliance with generally binding valid legal 
regulations and valid standards (STN 01 31 60 – 
Technical drawings – modifications of drawings, 
etc.). The documentation shall be prepared 

individually for each elementary subsystem (DPS) 
or a civil object (CO). 

4.5.3 Source documentation used by the Contractor for 
preparation of design, technical and/or 

accompanying technical documentation shall be a 
copy of valid archive set of as-built documentation 
provided by SE. The Contractor shall prepare and 
hand over the documentation in compliance with 
the structure and method of source 

documentation marking. In case of controlled 
copy provided to the Contractor, the Contractor 
shall return it to SE after its review. 

4.5.4 The Contractor shall base his design, technical 

and/or accompanying technical documentation on 
existing code list of civil objects / elementary 
systems / elementary subsystems (SO/PS/DPS) 
provided by SE and valid in the relevant SE plant. 

4.5.5 The Contractor shall submit the design, technical 
and/or accompanying technical documentation in 
written form together with list of drawings divided 
into individual packets in agreed amount of sets. 

The design shall also include the list of 
documentation, prepared in the form of a protocol 
from documentation inspection. This list shall 
define each document as independent item. 
Document means every text or drawing part of 

the project documentation with its own corner 
title. The form and sample of protocol filling shall 
be provided by SE.  

4.5.6 The Contractor shall submit to SE an elaborated 

design, technical and/or accompanying as-built 
documentation after the execution of 
Performance within the requested period. Each 
document shall contain: 

- As-built status stamp, 

- legible name and signature of an authorized 

person responsible for documentation 
submitted, proving the documentation 
compliance with the execution of 

Performance, 

- date, 

- stamp of the organization executing 
Performance.  

In the as-built documentation (DSV) will be given 
the relations to valid archive documentation set 
by means of relevant references on the drawings 
or in a form of a drawings list related to as-build-

documentation drawings in the archive. On the 
drawings of the as-build documentation will be 
mentioned whether the drawing changes or 
supplements or replaces the original drawings or 

whether it is a new one. 

4.5.7 The Contractor shall hand over the documentation 
in paper and electronic form in the formats used 

at SE. Graphic files in the formats *.DWG, *.DXF, 
*.DGN, text or table files in the formats *.DOC, 
*.XLS, *.MDB and *.PDF, in RUPLAN system or 
AutoCad and in the output format of those 

systems, or also in other agreed form. If the 
Contractor hands over documentation in *.pdf 
format, it is obliged to also hand over the source 
files from which the *.pdf files were created. All 

documentation submitted by the Contractor in 
electronic form will be stored on non-erasable 
medium. Each medium will be accompanied by 
handover Protocol signed by the contractual 
parties confirming the compliance between paper 

and digital form. 

4.5.8 In case that the digital form of design and 
technical documentation exists at SE, it will be 

provided to the Contractor, based on contractual 

agreement. Performance execution shall adhere 
to original digitalization principles. 

4.5.9 Contractor's failure to meet deadlines for 
submission of clean copies of individual 
documentation forming part of the subject 
of Contract (e.g. Execution project, 
Accompanying technical documentation, 
As-built documentation, Technological 
procedure for construction and installation 
works, Quality plan for execution of 
Contract, Safety plan and documentation 
coordination plan pursuant to Regulation of 
the Government of the SR No. 396/2006 
Coll., Commissioning project, Regulations 
for operation, maintenance and repair, 
Time schedule for Contract execution, etc.) 
will entitle SE to claim contractual penalty 
from the Contractor amounting to EUR 
200.00 for each document and for each day 
of delay. 

 

 

5 Counter performance by SE  

5.1 Common provisions 

5.1.1 SE shall submit to the Contractor available as-built 

documentation and other documentation relating 
to the subject of Contract, if available. This 
available documentation specified during mutual 
negotiation between the Contractor and SE, held 
on Contractor's request within 5 working days 

after delivery of signed Contract, shall be supplied 
by SE within 2 weeks after the meeting. 

5.1.2 SE shall provide the Contractor with all reasonable 
needed technical assistance including the delivery 

of additional data, specification of input 
documentation, should such request occur during 
execution of the contractual Performance. 

5.1.3 SE will stake out all underground engineering 
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networks and lines on site at its handover and 
submit to Contractor the approval of underground 

and above ground engineering network 
administrators for the execution of Performance 
and submit the requirements of administrators 
underlying the Contractor's execution of 

Performance by entry in the Logbook, protocol on 
site handover etc. 

5.1.4 SE shall provide technical and organizational 
measures for safe execution of Contractor's 

performance on operated technological 
equipment pursuant to safety orders. 

5.1.5 SE shall provide the Contractor with operational 
material and energy needed for testing of the 
subject of Contract / Work to be completed by 

commissioning tests, at its own expense. In case 
of failed or repeated commissioning tests, the 

Contractor shall bear costs of operational 
materials and energies. The volume and kinds of 

operational materials and energies needed for 
preparation and execution of commissioning tests 
of the subject of Contract shall be defined by the 
Contractor in the program of tests. In case that a 

product of any performed tests is an electricity, it 
shall be considered in full extent SE´s property.   

5.1.6 SE shall enable access of Contractor's personnel 
to plant canteens and consumption of meals at full 

price. 

5.1.7 SE shall provide decontamination works forming 
part of site preparation or part of work procedure 
pursuant to job order. 

5.2 Supplementary provisions for contractual 

performance – maintenance 

5.2.1 In case of Contractor's technical supervision, SE 
shall provide facility for technical supervision 
personnel and phone line for reimbursement for 

the settlement of technical issues connected with 
the subject of Contract. 

5.2.2 SE shall provide to the Provider upon request and 
for reimbursement an individual workshop and 

storage premises, or administrative premises in 
case of their availability and non-occupancy. The 

Contractor shall mark the premises with the 
Contractor’s name and a relevant name of a 
facility and defining its purpose. SE shall provide 

specific tools and fixtures (e.g. special binding 
fixtures) for reimbursement. 

5.2.3 SE shall provide coordination with other SE 
professional departments as part of execution of 

the contractual performance connected with the 
subject of Contract and with maintenance 
activities on operated unit and during outages. 

5.2.4 SE shall fully cooperate with own departments at 

equipment testing after execution of maintenance 
subject to contractual performance. 

5.3 Supplementary provisions for contractual 
performance – modernization, reconstruction 

and investments 

5.3.1 SE shall prepare the site for handover pursuant to 

conditions stated in the “Construction 
organization project” for the construction permit 
or in other stages of the documentation. 

5.3.2 SE commits to grant the Contractor upon request 

the authorization needed for obtaining of permits 
for installation, relocation or cancellation of road 
signs. 

5.3.3 SE shall appoint so called “SE's technical 

supervision” above the scope of the civil act. 

5.3.4 The SE´s technical supervision will check 
Contractor's activities at execution of construction 
for compliance with provisions of the Contract, 
with project for construction permit, with the 

conditions of construction permits and other 

permits needed for construction, for compliance 
with execution projects, technical standards and 
valid regulations. The SE´s technical supervision 

shall notify Contractor without any delay about 
shortages detected during execution of the 
subject of Contract/Work in a form of record to 
the Construction site diary. The SE's technical 

supervision will also confirm the removal of stated 
shortages in the Construction site diary. 

5.3.5 SE will provide Contractor with changing room 
facilities for rent for reimbursement in case of 

their availability and non-occupancy, based on a 
Contractor's separate order confirmed by SE. 

6 Emergency preparedness 

6.1 The Contractor present in SE´s premises or 

performing works on SE´s premises shall observe 
the generally binding valid legal regulations and 
related internal regulations of SE relating to 
emergency preparedness. 

6.2 In case of events at nuclear installations and during 

the whole-area emergency exercise, emergency 
drills and trainings, the Contractor's personnel 
including the personnel of all its subcontracting 
entities is obliged to perform activities in accordance 

with the internal emergency plan of the nuclear 
facility and follow the instructions of Emergency 
response organization of the site. 

6.3 The Contractor's personnel including the personnel 

of all its subcontracting entities is obliged to take 
part at the regular retraining in the field of 
emergency preparedness. 

6.4 The Contractor shall perform an ordered evacuation 

of its personnel including the personnel of all its 
subcontracting entities from the site in accordance 
with the instructions of Emergency response 
organization of the site, using individual vehicles 
and evacuation vehicles included in the Internal 

emergency plan of the site. 

6.5 The Contractor is obliged to accept inspection 
activities by SE regarding emergency planning and 
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preparedness. 

6.6 The Contractor shall pay to SE all provable damages 

resulting from the activities of the Contractor or its 
subcontractors, leading to the occurrence of 
emergency situations. 

6.7 For a provable failure to notify extraordinary 
event of a nature of emergency situation, SE 
may claim from the Contractor a contractual 
penalty amounting to EUR 1,700 for each and 
every case of duty violation. 

6.8 For a provable breach of the obligations in the 
field of emergency readiness, SE may claim 
from the Contractor a contractual penalty 
amounting to EUR 1,700 for each and every 
case. In case of multiple violation of the same 
duty, SE may claim from the Contractor a 
contractual penalty amounting to EUR 800 
for every next violation. 

7 Nuclear safety - for nuclear 

power plants 

7.1 General requirements 

7.1.1 9.1 The Contractor is obliged during the 

execution of works and in activities , to be carried 
out works on classified equipment, is obliged toto   
follow all the requirements and regulations 
concerning the nuclear safety in accordance with 
the requirements of Act no. 541/2004 Coll. on 

peaceful use of nuclear energy (Atomic Act) and 
on the amendments and supplements to certain 
acts as amended (hereinafter as “Atomic Act”) as 
amended, and respective regulations. 

7.1.2 The Contractor is obliged to pay increased 
attention to activities in the execution of a 
Performance on classified equipment for reason of 
the direct effect of this equipment on nuclear 

safety. The Contractor undertakes to observe 
organisation for safe work with nuclear 
installations. 

7.1.3 The Contractor undertakes to collaborate and 

present the necessary documentation at the 

execution of compliance checks under the Atomic 
Act, as amended, and relevant regulations. 

7.1.4 For a demonstrable violation of nuclear safety 
requirements by the contractor and the imposition 

of sanctions upon the responsible organisation 
(SE) from the side of the supervisory authority, 
the Contractor shall be obliged to pay this penalty 
in full.  

7.1.5 The Contractor undertakes to comply with the 
requirements of the System for Correction and 
Prevention of Problems, to apply the principles of 
the Human Factor Reliability Programme, and to 

adhere to the principles of safety culture and 
reactivity management with which its personnel 
were acquainted in the framework of training 

7.1.6 The Contractor shall report any problems that it 
has identified, inconsistencies and near misses in 

accordance with the requirements of the System 
for Correction and Prevention of Problems. 

7.1.7 The Contractor is obliged to provide all relevant 
data and the necessary cooperation in the analysis 

of problems in the framework of the System for 
Correction and Prevention of Problems. In the 
event of identifying a discrepancy at the 
Contractor in the System for Correction and 

Prevention of Problems, the Contractor is obliged 
to eliminate this discrepancy within the period 
within the term required by SE. . 

7.1.8 For a provable failure to report a severe 
problem (e.g. a shortcoming related to 
nuclear safety, OHS, fire protection), for 
failing to provide all relevant available data 
in the analysis of problems, and for failure to 
comply with the set content and deadline for 
eliminating a discrepancy from the side of 
the Contractor, SE may apply a contractual 
penalty in the amount of €2000 for each 
case. 

7.1.9 The Contractor shall provide all relevant 
information and necessary collaboration in 
analysing problems within the System for 
correction and prevention of problems. In case if 

identifying a mismatch at the Contractor in the 
System for correction and prevention of problems, 
the Contractor shall remove this mismatch within 
the deadline set by SE. 

7.2 Safety measures for safe work execution on 

open primary circuit of nuclear power plant 
and on pressure systems 

7.2.1 The Contractor shall observe basic nuclear safety 
principles in NPP in way preventing disruption of 

cooling of fuel elements in all operational modes 
at execution of Performance. 

7.2.2 The Contractor is required to pay increased 
attention in executing contractual performance 

activities and works in the vicinity or within reach 
of open equipment of the primary circuit, the fuel 

exchange pool and the spent fuel storage pool, 
and to consistently apply the requirements of 
clause 4.1.19 of these GTT. The Contractor takes 

note that in the event of a foreign body falling into 
the open primary circuit equipment, there may 
occur a local and overall reduction in cooling, and 
as a result overheating of the core or damage to 

the fuel. 

7.3 Recording of persons and inspection of 
contractual performance on reactor stands 
and in the containment 

7.3.1 The Contractor shall observe recording of persons 
and inspection of contractual performance on 
reactor stand and in the containment, which are a 
specially monitored area of nuclear installation. 

Stay of Contractor's personnel and contractual 
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performance on nuclear installation stand and in 
the containment is a controlled process. Safety 

procedures and relevant legal regulations must be 
observed during general overhaul  and extended 
general overhaul. 

8 Radiation protection - for nuclear 

power plants  

8.1 The Contractor executing Performance in the 
environment with ionizing radiation (hereinafter as 
“IR”) is obliged to observe especially the following 

generally binding legal regulations:  

- Act No. 87/2018 Coll. on radiation protection and 
on the amendments and supplements to certain 
acts as amended, 

- Decree of the Ministry of Health of the SR No. 
99/2018 Coll. on securing the radiation protection 
as amended, 

8.2 The Contractor can enter and perform contractual 

Performance in the environment with IR and in CZ 
based on “Entry permit to the CZ”. 

8.3 The Contractor shall cooperate at the issuance of 
“R” orders by means of the SE's Contract Manager 

pursuant to SE regulations. Contractor commits to 
observe: 

- general radiation protection rules,  

- nuclear safety rules,  

- conditions for execution of contractual 

performance in the CZ, 

- measures stated in “R” order, as well as  

- principles for granting of access to the CZ.  

8.4 The Contractor shall prove health capability of his 

personnel working in the CZ and observe rules for 
monitoring of internal and external exposure. The 
Contractor is required to attend measurements at 
the Plant Health Centre when internal 

contamination is suspected. 

Prior to the start of activities in the controlled zone, 
the Contractor shall provide the SE's Radiation 
Protection unit in relevant plant, not later than 3 

working days in advance: 

 “Application for issuing a long-term entry 
permit to CZ” together with the data and the 
Annex 8 to Act no. 87/2018 Coll. on radiation 

protection and on the amendments and 
supplements to certain acts as amended, 

 list of employees indicated as responsible 
managers of works on the “R” order, 

 name and contact information of the 
professional representative, or other 
authorised person.  

8.5 If the Contractor´s personnel has no domicile in the 
SR, the Contractor is obliged to ensure that the 

Contractor´s personnel presents a personal 
radiation card issued in the country of domicile or 

other document of the personal doses.  

8.6 Violation of radiation protection rules or loss of 
health capability of Contractor's personnel for 
execution of contractual performance in 

environment with IR will result in removal of entry 
permit to the CZ from the Contractor's personnel by 
SE. 

8.7 At execution of contractual performance with 

ionizing radiation sources (x-ray instruments, high-
level emitters for defectoscopic purposes, closed 
and open radiators with activity greater than 
deliberation level), the Contractor shall observe 
operational and emergency plans of defectoscopy 

workplace and the instructions of staff from the 
Radiation Protection unit. The performance of works 

with the indicated ionising radiation sources outside 
the controlled zone must be notified to the 

Radiation Protection unit of the respective plant at 
least 24 hours before the start of works.. 

8.8 The Contractor shall observe the rules defined for 
passage via hygienic loop, entry/departure to/from 

the controlled zone, as well as procedure for 
removal of surface contamination from body and 
clothing. 

8.9 Any material, tools or fixtures can be removed from 

the CZ only after their radiation inspection carried 
out by the measuring devices and after meeting the 
criteria for day removal. 

8.10 SE shall provably notify, train and test the 
Contractor in the rules and measures concerning 

the radiation protection prior to initiation of 
contractual performance (Section 11 of Decree of 
the Ministry of Health of the SR No. 99/2018 on 
securing the radiation protection as amended). 

8.11 SE shall ensure measurement of radiation 
properties of working areas during execution of 
contractual performance if necessary, as well as 
measuring of internal contamination of Contractor's 

personnel; results will be notified to the Contractor. 

 

8.12 The Contractor shall observe principles for use of 

personal protective work means at execution of 
contractual performance in the CZ. SE shall provide 
prescribed work clothing, shoes and other radiation 
protection related protective means for the 

Contractor's personnel during the activities within 
the CZ; in case of detected damage or 
impermissible contamination of personal means, it 
shall provide their immediate replacement. 

8.13 SE shall inform the Contractor about RAW handling 
system and rules in the CZ. The Contractor shall 
observe these rules at collection, recycling, storage 
and processing of wastes. In the case of any breach 

to such principles, SE shall notify the Contractor of 
such breach and in case of the repeated breaches, 
SE may withdraw the Contractor’s permit to enter 
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the CZ. 

8.14 Provable violation of duties given in the 
Article 8 Radiation Protection will entitle SE 
to claim contractual penalty from the 
Contractor amounting to EUR 1,700.00 per 
individual duty violation case and the 
Contractor´s personnel will be deprived of 

entry permit to the CZ. In case of 
multipleviolation of the same duty, SE may 
claim from the Contractor a contractual 
penalty amounting to EUR 800.00 for every 
additional violation and the personnel's 
permit to enter the CZ will be withdrawn for 
good.

 


